STRATEGIC FOUNDATION AND DEVELOPMENT

STRATEGYC PLANING SYSTEM CREATION

PRE-PRODUCTION

PRODUCTION

FINAL PROJECT EVALUATION

BOD DAN SHAREHOLDER

DIREKTORAT UTAMA

SEKRETARIAT PERUSAHAAN | SATUAN PENGAWASAN INTERN | PERENCANAAN STRATEGIS PERUSAHAAN | OFFICE OF THE BOARD | LEGAL | PMT Data Management

DIREKTORAT PEMASARAN

PEMASARAN DAN PENJUALAN | MENEJEMEN ASET, INFRASTRUKTUR & K3LH | PMT Data Management

DIREKTORAT PRODUKSI

PRODUKSI | PROJEK MGMT. TEAM (PMT) | PMT Tranformasi Management Provek & Oprasional

DIREKTORAT TEKNOLOGI

DESAIN | PEMJAMIN MUTU | TEKNOLOGI INFORMASI | SEWACO | RANTAI PASOK | MANAJEMEN RISIKO | PMT KECERDASAN BUATAN & EKOSISTEM DESIGN DIGITAL

DIREKTORAT KEUANGAN

PERBENDAHARAAN | AKUNTASI | SUMBER DAYA MANUSIA | PMT Pembiayaan Terstruktur

START

STRATEGIC DIRECTION (VISION, MISION, AND VALUE)

CORPORATE BRAND IMAGE | COMPLIANCE AND AUDIT | CORPORATE PLANNING | RESEARCH & DEVELOPMENT | LEGAL LITIGATION & KONTRAK | SALES & MARKETING PLAN | MANAGEMENT ASSETS & HSE | PRODUCTIONS CAPACITY & CAPABILITY | Transformasi Management & Project Management Control | DESIGN & ENGINEERING DEVELOPMENT | QUALITY ASSURANCE PLAN | IT STRATEGY, GEVERNANCE, & ARCHITECTURE | DESIGN & ENGINEERING DEVELOPMENT | SUPPLY CHAIN MANAGEMENT | RISK MANAGEMENT & COMPLIANCE PLANNING | FUNDING & MANAGEMNET | BUDGET PLANNING, ACCOUNTING POLICY & GUILDLINES | HUMAN CAPITAL PLANNING & DEVELOPMENT

Corporate Target (RKAP - RJPP):
- Work Program
- New Contract
- Financial
- Project
- Operational
- Performance Management

Shooting Target

- Dock Space
- Building Strategy
- Ship Building Line Chart (SBLC)
- GE Line Chart (GELC)
- Resource Planning
- Integrated Master Schedule

- Corporate policy & Decision Management

- Legal Review
- Corporate Compliance
- Corporate License

- HSE Compliance
- Plan Maintenance System

- Technical Operation
- Man Power Planning
- Man Hour (Direct & Indirect - WBS & Non WBS))
- Machine Hour
- Production Facility
- Production Capacity

- Compliance Review
- Business Control
- Project Execution Control
- AR and AP Review

- Owner Requirement Maker List
- Bill of Quantity (BOQ)
- Design & Software
- Classification Society
- Building Specification
- JO Desain
- Material List
- Integrated Logistic Support (ILS)
- Harga Perkiraan Sendiri (HPS)

- Test Procedure Test Records (TPTR)
- Product Sertification (Class)
- Quality Management Sertification
- Man Hour

- Enterprise Resource Planning (ERP)
- Database Project Management

- Owner Requirement & Specification
- Maker List
- Design & Software
- Integrated Logistic Support (ILS)
- Man Hour (Design / Sewaco/ Production)
- Materal List

- Own Estimated Price
- Material Lead Time
- Material Country of Origin
- Certificate of Manufacturing
- Warranty Estimation
- Shipping cost
- Incoterm
- Custom Clearance

- Risk Management
- Good Corporate Governenace

- Bank Guarantee
- Insurance
- Financial Cost
- Financing Scheme
- Financing Facilities

- Financial Accounting
- Financial Controll & Assurance

- Resource Requirements
- Resource Competency

Project Initiate:
- Customer Requirements & Tender Documents
- Feasibility Study Project
- Project Risk Analysis

INTEGRATED MASTER SCHEDULE

Work Breakdown Structure dan Cost Breakdown Structure

FEASIBILITY PROJECT/PROJECT PROPOSAL

HARGA DASAR PENJUALAN

PRODUS BREAKDOWN STRUCTURE (PBS)

PROJECT RISK MANAGEMENT ANALYSIS

FINANCING ANALYSIS

PENGAWAKAN PROJECT MANAGEMENT TEAM (PMT)

NO

Decision

YES

CONTRACT SIGNING

PROJECT MANAGEMENT PLAN

PROJECT CODE

REVIEW PRODUCT SCHEDULE,PLAN PROGRESS,& S-CURVE

REVIEW DESIGN SCHEDULE

REVIEW USE DATE, PROCUREMENT PLAN, PLAN PROGRESS, & S-CURVE

PROJECT SCHEDULING (MASTER SCHEDULE)

PLAN PROJECT & S-CURVE

ERP PROJECT MANAGEMENT

Instruction Of Execution And Implementation For Multi Years

Construction Policy (**IPP, Master Schedule, Cash Flow Plan, For Building Startegy**) For Multiyears

INSTRUCTION OF EXECUTION AND IMPLEMENTATION FOR FAST CASH

CONSTRUCTION POLICY (IPP & CASH FLOW)

PROJECT MANAGEMENT CONTROL

PROJECT RISK ASSASMENT

PROJECT FINANCING

ACCOUNTING PROCESS

PRODUCTION PLANNING & WORK PACKAGE

BUDGET MATERIAL

JO PRODUCTION INTERNAL

JO DESIGN INTERNAL

JO PRODUCTION EXTERNAL

JO DESIGN EXTERNAL

PROCUREMENT PLAN

Purchase request J01 & M01

PRODUCT DATA MANAGEMENT

Purchase request J01

PURCHASE ORDER MATERIALS & SERVICES

PAYMENT

AP REVIEW AND CONTROL

MATERIAL IDENTIFICATION

MATERIAL INVENTORY

MATERIAL ISSUED

MONITORING,EVALUATION DAN CONTROL

ERP PROJECT MANAGEMENT

Direct & Indirect Subcontracting

Direct & Indirect Labor Processing of: Materials

- STEEL CUTTING
- PRE-FEBRICATION
- FABRICATION
- PRE-OUTFITTING
- PRE-ASSEMBLY
- ASSEMBLY
- ERECTION
- FINAL OUTFITTING

Monitoring Progress, Cost, Schedule, Risk, Quality

Subcontracting Report

PAYMENT

PROFIT & LOSS

BERITA ACARA PERSYARATAN PENAGIHAN

IN PROCESS QUALITY CONTROL

Acceptance Inspection (HAT & SAT)

Compliance & Business Control Review

ERP PROJECT MANAGEMENT

PROGRES BILLING

Portofolio Monitoring & Production Control

Corporate Performance Report

Warranty & Service Support

DELIVERY

AR REVIEW AND CONTROL

PROJECT FINAL REPORT

Strategic Knowledge
- Portofolio Lessons Learned
- RKAP/RJPP Improvement
- Project Cost Evaluation
- Cost Database Update

- Commercial Knowledge
- Contract Improvement Register
- Customer Database Improvement

Manufacturing Knowledge
- Productivity Database Update
- Manufacturing Best Practice

Project Lessons Learned Register

Engineering Knowledge
- Engineering Change Log (ECL)
- As-Built Knowledge Update

Supply Chain Knowledge
- Approved Vendor List (AVL) Update
- Material Database Update
- Procurement Improvement

LESSON LEARNED

Database & Reporting Dashboard

END